1. Executive summary

NexaWorks proposes a phased analytics service that unifies spend, supplier, and contract information while keeping source-system ownership clear. The design emphasizes practical integration, accountable delivery, and a support transition that continues beyond launch. Our proposal addresses 1,200 initial users and six-month delivery, with explicit decisions and acceptance gates.

2. Architecture and implementation

A managed data platform receives source data through API and scheduled-file connectors. Validation rules report rejected records before publishing curated datasets to a browser-based analytics workspace. SSO, role mapping, and a documented REST interface are included. The initial scope covers two ERP sources and one contract repository; further systems are estimated through change control.

The 20-week plan includes mobilization and discovery (3 weeks), solution design and data mapping (4 weeks), two-week integration iterations (6 weeks), user acceptance and remediation (4 weeks), and training and go-live (3 weeks). A program manager, integration architect, three engineers, test lead, security adviser, and adoption specialist are named roles. RAID reviews run weekly; a four-week schedule reserve is held before the buyer’s required date. Acceptance criteria and named owners are defined for each milestone.

3. Commercials, assurance, and service
Implementation: $790,000 fixed fee. Annual subscription: $445,000 for 1,200 users and the three named source systems. Optional connectors are $45,000 each after a scoped estimate. Fees exclude tax and buyer-side data cleansing. Subscription increases are capped at 4% annually for the initial three-year term.

Security includes AES-256 at rest, TLS 1.2+ in transit, SSO, least privilege, centralized audit logging with 12-month retention, annual penetration tests, and a documented incident plan with a 24-hour notification target. NexaWorks is ISO 27001 certified; the scope statement and independent SOC 2 Type II report are available under NDA. Data remains in the buyer-selected region and is deleted within 60 days after termination, subject to backup expiry.

A named service manager coordinates 24x7 severity-1 response (15-minute acknowledgement target), monthly service reporting, quarterly roadmap sessions, and two days of post-launch hypercare. NexaWorks has delivered 11 analytics implementations, including four procurement programs of similar integration scope. Two references have approved contact subject to buyer scheduling. The buyer supplies data owners and test access by the mobilization gate.